COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2012

ESTI MATE SUMVARY 13: 45: 16
CONTI D C18315 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18315-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 11.0  DAYS TI VE ALLOW 15 WORK DAYS
SH 14 CH PS RAYMER EAST PERCENT TIME:  73.33 ORI G TI VE ALLOW 15 WORK DAYS
PRQJECT NO STA0142- 057
SH 14 CH PS RAYMER EAST
NAME OF ROAD: 014C
PRQIECT COUNTI ES: LOGAN WELD, REG ON 4
CONTRACTOR:
A-1 CH PSEAL COVPANY PAY PERI OD ENDI NG 08/ 10/ 2012 DATE TI ME STARTED 07/23/2012
2001 W 64th Lane DATE LET 11/ 17/ 2011 DATE WORK BEGAN
DATE AWARDED 11/ 23/ 2011 DATE TI ME STOPPED 08/ 10/ 2012
DATE CONTRACT EXECUTED 12/ 08/ 2011 DATE ACCEPTED 08/ 10/ 2012
Denver CO 80221 303- 464- 9267 DATE NOTI CE TO PROCEED 07/ 23/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 048, 873. 00 PARTI O PATI NG $ 875, 825. 00 $ 875, 825. 00
AWARD PRQIECT AMT: $ 923, 233. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 92. 30% TOTAL EARNI NGS 875, 825. 00 875, 825. 00
FUNDS AVAI LABLE: $ 73,048.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 875, 825. 00 875, 825. 00
TOTAL CLAI M5: $ 0. 00 RETAI NAGE - 13, 848. 50 -13, 848. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 861, 976. 50 861, 976. 50
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 861, 976. 50 861, 976. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 861, 976. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18315-BI D ESTI MATE RUN 08/ 13/ 2012
PRQIECT: STA0142- 057 ESTI MATE NO 0001 13: 45: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00034 Gravel Bag 50. 000 0. 000
LF 50. 000 187. 50
3. 75000 50. 000 187. 50
0010 208-00103 Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0015 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0020 409- 02030 *Cover Coat Material (Type I) (Special) 342, 805. 000 0. 000
SY 342, 805. 000 548, 488. 00
1. 60000 342, 805. 000 548, 488. 00
0025 411-10217 Enul si fied Asphalt (CRS-2P) 816. 000 0. 000
TON 633. 250 126, 650. 00
200. 00000 633. 250 126, 650. 00
0030 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 57, 000. 00
57, 000. 00000 1. 000 57, 000. 00
0035 627-00001 *Pavenent Mar ki ng Pai nt 1, 225. 000 0. 000
GAL 1,179. 000 30, 654. 00
26. 00000 1, 179. 000 30, 654. 00
0040 627-00005 *Epoxy Pavenent Mar ki ng 1, 207. 000 0. 000
GAL 1, 189. 000 77, 285. 00
65. 00000 1, 189. 000 77, 285. 00
0045 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 428. 000 0. 000
SF 428. 000 6, 099. 00
14. 25000 428. 000 6, 099. 00
0050 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 332. 000 7,304.00
22. 00000 332. 000 7,304.00
0055 630-00001 *Pilot Car Qperation 150. 000 0. 000
HOUR 118. 000 4,484. 00

38. 00000 118. 000 4,484. 00



CONTI D C18315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18315-BI D ESTI MATE RUN 08/ 13/ 2012
PRQJECT: STA0142- 057 ESTI MATE NO 0001 13:45:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 630-00007 *Traffic Control I|nspection 9. 000 0. 000
DAY 3. 000 285. 00
95. 00000 3. 000 285. 00
0065 630-00012 *Traffic Control Managenent 12. 000 0. 000
DAY 12. 000 7, 380. 00
615. 00000 12. 000 7, 380. 00
0070 630- 80341 *Construction Traffic Sign (Panel Size A) 70. 000 0. 000
EACH 18. 000 459. 00
25. 50000 18. 000 459. 00
0075 630- 80342 *Construction Traffic Sign (Panel Size B) 52. 000 0. 000
EACH 52. 000 1, 690. 00
32.50000 52. 000 1, 690. 00
0080 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 2.000 1, 640. 00
820. 00000 2.000 1, 640. 00
0085 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 100. 000 306. 00
3. 06000 100. 000 306. 00
0090 630-80520 *Mobi | e Pavenment Marking Zone 6. 000 0. 000
DAY 2.000 1, 150. 00
575. 00000 2.000 1, 150. 00
0095 630-85041 *Mobi | e Attenuator 7.000 0. 000
DAY 7.000 4, 585. 00
655. 00000 7.000 4, 585. 00
0100 700- 70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI Dt C18315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18315-BI D ESTI MATE RUN 08/ 13/ 2012
PRQIECT: STA0142- 057 ESTI MATE NO 0001 13:45: 16
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 948,694.50 $ 875, 646.50 $ 875, 646. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0120 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 178. 50
178. 50000 1. 000 178. 50
CAT 0400 CURRENT AMT  $ 178.50 $ 178.50 $ 178. 50
PROQJECT TOTAL CURRENT AMI $ 948,873.00 % 875,825.00 % 875, 825. 00



